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Anne M. Cooper

(312) 873-3606

(312) 276-4317 Direct Fax
acooper@polsinelli.com

November 1, 2018

Via Federal Express
Via Email

RECEIVED

Mr. Michael Constantino

Illinois Health Facilities and Services Review NOV @ 2 2018
Board ‘
525 West Jefferson Street, 2nd Floor SEI;VE%ES ;Q\EIHEJV?E%:RD

Springfield, [llinois 62761

Re: Annual Progress Report - Brighton Park Dialysis (Proj. No 16-033)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB”) rules, I am writing on behalf of DaVita Inc. and Itasca Dialysis LLC (the “Permit
Holders”) to submit the annual progress report for Brighton Park Dialysis (Project No. 16-033).
As you are aware, on October 25, 2016, HFSRB approved the Permit Holders” certificate of need
application for the establishment of Brighton Park Dialysis (the “Project”™). Pursuant to Section
1130.760, the Permit Holders submit the following information regarding the progress of Project
Permit #16-033.

1. Status of the Project

The Project was obligated on April 6, 2017 through the execution of the construction
contract for the dialysis facility. Construction is complete, and clinic is awaiting Medicare
certification. Based upon recent experience, DaVita it may take up to six months for Medicare
certification.

2. Costs Incurred to Date

To date, the Permit Holders have incurred $4,576,881 in project costs.
FROJEGHE0STS MM Cor o B HEpenica
New Construction Contracts $1,402,516 | $1,245,200
Contingencies $110,000 $0
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7,12 .PROJECT-COSTSI i I aApnroved -/ - Expended
A & E Fees $115,327 $66,838
Consulting & Other Fees $55,000 $10,452
Moveable Equipment $608,877 $616,174
Fair Market Value of Leased Space & Equipment $2,638,217 | $2,638,217
Estimated Total Project Cost $4,929,937 | $4,576,881

3. Sources of Funds

The project will be financed through $2,291,720 in cash and cash equivalents and a
$2.638,217 lease,

4. Anticipated Completion Date
The anticipated completion date for the Project is October 31, 2018.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,
Anne M. Cooper
cc: Gaurav Bhattacharyya, DaVita

John Fitchwell, DaVita
James Burke, DaVita
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